Project: 2019 Sewer Main Replacement 80800801-80100-00026

Cost % of Total Firm(s Source Date Notes
Pre-Design $6,800 1% HRG COA #06 7/20/2018 Study Phase, report preparation
Design & Bidding $66,100 5% HRG COA #06 7/20/2018
Other $3,900 0% Ricardo Ayler easement
CM & RPR $99,802 8% HRG HRG invoice | 12/23/2019 [total engineering costs verified by actual billings
Legal
Construction Bid $955,599 Bid tab 2/15/2019
Change Orders $104,954 COs through 2/25/2020
Final Construction Value $1,060,553 86% Rogele AFPNO 4 2/10/2020 icontract value as of 2/25/2020. Final adjusting CO will be done in March 2020
% Change Orders +9.9%
Total Project Cost $1,237,155 100%
2019 Sewer Main Replacement
Total Froject Cost § 100% . . . 54,237,155
Finai Construction Value 86% | | | 51,064,553
Change Grders 5104,854
Construction Bid 5955 599
Legal
Chil & RPR 209,302
Cther
Design & Bidding  § 5% $66,100
Pra-esign 1% &, 800
50 S200,000 Sa0, 000 SE00,000 S8O0.000 83,000,000 51,200,000 S1 A OO0
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HRG

CAPITAL REGION WATER 2018 SEWER REPLACEMENT PROJECT

FEBRUARY, 15, 2019 @10:00am

Engineering & Helated Services 2019 SEWE

AN EMPIOYEE-QWNED COMPANY

4379.0478/06

Number Manufacturer Qluantity
GENERAL

1 MOBILIZATION PROJECT MANAGEMENT 1
2 EROSION SEDIMENTATION CONTROL 1
3 TRAFFIC MAINTENANCE PROTECTION 1
4 BY-PASS PUMPING 1
5 CLEARING AND GRUBBING 1

SEWER PIPE, APPURTENANCES RELATED WORK
8 12" REINFORCED CONCRETE SEWER PIPE INSTALLATION 30
7 15" REINFORCED CONCRETE SEWER PIPE INSTALLATION 71
8 8" SDR 35 PVC SEWER PIPE INSTALLATION 5
9 10" SDR 35 PVC SEWER PIPE INSTALLATION 40
10 12" 8DR 35 PVC SEWER PIPE INSTALLATION 322
11 15" SDR 35 PVC SEWER PIPE INSTALLATION 245
12 18" PS46 PVC SEWER PIPE INSTALLATION 177
13 24" P346 PVC SEWER PIPE INSTALLATION 5
14 30" P346 PVC SEWER PIPE INSTALLATION 210
18 4" AND 8" INSERTA TEES 23
18 10" INSERTA TEES 5
17 15" x 15" SDR 35 PVC TEE 1
18 18" % 15" SDR 35 PVYC TEE 1
19 4" OR 6" SEWER LATERAL RECONNECTION 23
20 10" SEWER LATERAL RECONNECTION 5
21 4" OR 6" SEWER LATERAL REPLACEMENT 120
22 8" CORRUGATED HDPE BASE DRAIN PIPE 10
23 8" SEWER RECONNECTION 1

Number Manufacturer Qluantity

24 10" SEWER RECONNECTION 2
25 12" SEWER RECONNECTION 4
26 15" SEWER RECONNECTION 1
27 18" SEWER RECONNECTION 2
28 24" SEWER RECONNECTION 1
29 30" SEWER RECONNECTION 1
30 12" CONNECTION TO EXISTING MANHOLE 1
31 10" CURED-IN-PLACE-PIPE INSTALLATION 328
32 18" CURED-IN-PLACE-PIPE INSTALLATION 315
33 CIPP SEWER LATERAL REINSTATEMENT 15
34 CIPP INTERNAL GRINDING/CUTHNG OF EXISTING LATERALS 3
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‘R REPLACEMENT PROJECT

BID TABULATION

Rogele, inc.

DOLI Construction Corporation

Greeniand Construction, Inc.

Unit OFf

Measure Unif cost Extension Unit Cost Extension Linit cost Extension
L8 $ 57.017.50 3; 57,017.50 $ 150.000.00 $ 150,000 .00 3; 357,150.0¢ $ 357,150.0¢
g, $ 5,000.00 3; 5,000.0¢ $ 1,000.00 $ 1,000.00 3; 19,000.00 $ 19,000.00
g, $ 18,700.00 3; 19,700 .00 $ 10,000.00 $ 10,000.00 3; 87,500.00 $ 97,500.00
s, $ 27.400.00 $ 27 ,400.00 $ 25 000.00 $ 25,000.00 3; $3,000.00 $ 63,000.00
LS $ 8.700.00 $ 9,700.0G $ 2 500.00 $ 2,500 .00 $ 25,055 .00 $ 25,055.00
LF. $ 258.85 3; 7,785.50 $ 136.00 $ 4,080.00 3; 238.00 3; 7,140.00
LF. $ 218.50 $ 15,513 5¢ $ 141.G0 $ 10,011.00 $ 252.00 $ 17.,892.00
L, $ 200G.00 $ 1.000.00 $ 138.00 $ £80.00 $ 38.00 $ 180.00
LF. $ 87.00 $ 3,480.0C $ 137.00 $ 5.480.00 $ 38.0C $ 1.520.00
LF. $ 271.00 $ 87,282.00 $ 141.00 $ 45,402 .00 3.; 48.00 $ 15,456.00
LF. $ 328 8¢ $ 80,556.00 $ 186.00 55 45 570.00 $ 56.00 $ 13,720.060
LF. $ 31510 $ SBTT2T0 $ 211.00 $ 37.347.00 $ 86.0C $ 11,682.00
LF. $ 300.00 S 4 ,500(}{) $ 238.00 $ 1,180.0¢ $ 96.00 $ 480.00
LF. $ 385.50 $ 76,755 00 $ 261.00 $ 54,610 .00 $ 103.00 $ 21,830.00
EA. 5 325 00 $ 7475.00 $ 25G.00 $ 5,750 .00 $ §18.00 $ 14,214.G0
EA $ 800.60 $ 4 000.00G $ 5G0.00 $ 2.500.00 $ 95G.00 $ £.750.60
EA. S 4 ,500(}0 $ 1,500.00 $ 600.00 $ #800.00 $ 1,500.00 $ 1,500.0¢
EA. $ 2,500.00 $ 2.500.00 $ 1,00G.00 $ 1,000.00 $ 2,100.00 $ 2,100.00
EA. $ 350.G0 $ 21.850.00 $ 1,060.00 $ 23,000.00 $ 851.00 $ 15,203.00
EA $ 1,100.00 $ 5,500 .00 S 1.000.00 $ 5,000.0¢ S 840.00 $ 4.200.00
LF. $ 175.75 $ 21,090.00 $ 100.00 $ 12,000.00 $ 215.00 $ 25,800.00
LF. $ 100.00 $ 1,000.00 $ 100.00 3; 1,000 .00 $ 60.00 $ 600.00
EA. $ S00.0¢ $ 500.00 $ 1,000.00 $ 1,000 .00 $ 1,163.00 $ 1,100.00

Rogele, inc. DOLI Construction Corporation Greenland Construction, Inc.

Unit OFf . . . . . .

Measure LUnit cost Extension Unit Cost Extension Lnit cost Extension
EA. S 525.G0 $ 1,050.00 $ 1,060.00 S 2,000 .00 $ 1,300.00 S 2,600 00
EA. $ 550.00 $ 2,200 .00 $ 1,000.00 $ 4.000.00 $ 1,500.0¢ $ 8,000.00
EA. $ 600.00 $ 600.00 $ 3,000.00 $ 3,000.00 $ 2, 200.00 $ 2,200.00
EA. $ 860.00 $ 1,720.00 $ 4,000.00 55 8,000.00 55 2,900.00 55 5,800.00
EA. $ 1,800.00 $ 1,600.00 $ 4,000.00 $ 4,000 00 55 3,800.00 55 3,600.00
EA S 1,%00.00 $ 1,800.00 $ 5,000.00 $ 5,000.00 $ 4.015.00 $ 4.015.60
EA. $ 2,500.00 $ 2,500.00 $ 2,000.00 $ 2,000.00 $ 3,000.00 $ 3,000 00
I F. $ 7810 $ 25615 .80 $ 85.00 $ 21,320.00 55 185.00 $ 60,6680.00
LF. S 127.80 $ 4019400 $ 165.00 $ 33,075 .00 $ 24560 $ 77.475.00
EA. $ 495.00 $ 7.425.00 $ 200.00 $ 3,000.00 $ 1,981.00 3; 28,715.00
EA. $ 715.00 $ 2,145 G0 $ 1,00G.00 $ 3,000.00 55 2,800.00 55 7.800.00
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35

SPOT REPAIR 1

36 SPOT REPAIR 2 1
SEWER EXCAVATION SUITABLE BACKFILL
37 1O’ - 10" Depth | 178 E
SEWER EXCAVATION AGGREGATE BACKFILL
38 O - 10" Depth 807
39 10" - 12" Depth 270
SEWER MANHOLES, APPURTENANCES RELATED WORK
40 MANHOLE SSMH-004200 INSTALLATION 1
41 MANHOLE SSMH-004201 INSTALLATION 1
42 MANHOLE S8MH-004202 INSTALLATION 1
43 MANHOLE SSMH-004203 INSTALLATION 1
44 MANHOLE SSMH-004204 INSTALLATION 1
45 MANHOLE S8MH-004205 INSTALLATION 1
46 MANHOLE SSMH-000798 REPLACEMENT 1
47 MANHOLE SSM H-001476 REPLACEMENT 1
48 MANHOLE S8SMH-001617 REPLACEMENT 1
49 MANHOLE SSMH-002108 REPLACEMENT 1
50 MANHOLE SSMH-002324 REPLACEMENT 1
51 MANHOLE S8MH-001863 REHABILITATION 1
52 MANHOLE SSMH-0018568 REHABILITATION 1
Number Manufacturer Cluantity
53 MANHOLE SWMH-000881 REHABILITATION 1
54 MANHOLE SWMH-000685 REHABILITATION 1
55 REMOVE EXISTING MANHOLE SSMH-001477 1
58 TYPE C STORM SEWER INLET REPLACEMENT 3
57 TYPE M STORM SEWER INLET REPLACEMENT 7
58 TYPE M INLET TOP REPLACEMENT 1
SURFACING/RESTORATION
59 VEGETATIVE SURFACE RESTORATION (5-1.01) 178
80 MUNICIPAL HMA - BASE COURSE PAVEMENT RESTORATION (8-3.01) 978
81 MUNICGIPAL HMA - WEARING COURSE PAVEMENT RESTORATION (8-3.01) 978
82 S.R. 3010 HMA - WEARING COURSE PAVEMENT RESTORATION (8-4.01) 30
83 S. R. 3010 HMA - BINDER COURSE PAVEMENT RESTORATION (&-4 . 01)) 8
84 S.R. 3010 HMA - BASE BINDER COURSE PAVEMENT RESTORATION (8-4 . 01) 15
85 S.R. 230 HMA - WEARING COURSE PAVEMENT RESTORATION (8-4.02) 25
68 S.R. 230 HMA - BINDER COURSE PAVEMENT RESTORATION (5-4.02) 10
g7 S.R. 230 HMA - BASE BINDER COURSE PAVEMENT RESTORATION (5-4.02) 17
88 TEMPORARY PAVING SURFACE RESTORATION 515
MISCELLANECUS
89 CONCRETE CURB RESTORATION 80
70 GRANITE CURB RESTORATION 30
71 CLAY DIKE 10
72 RELOCATION OF EXISTING WALNUT STREET LATERAL 30
73 TEMPORARY BRACING OF EXISTING UTILITY POLE ON LOGAN STREET 1
74 TEMPORARY BRACING OF EXISTING UTILITY POLE ON RADNOR STREET 1
75 LEAD WATER SERVICE REPLACEMENT 8
76 LEAD WATER SERVICE REPLACEMENT QUTSIDE EXISTING SEWER TRENCH g0
77 FLOWABLE FILL 15
78 UNSUITABLE SUBGRADE BEARING MATERIAL REPLACEMENT 10
79 ADDITIONAL UNCLASSIFIED EXCAVATION 10
80 ADDITIONAL AGGREGATE BACKFILL 10
81 MISCELLANEOUS CONCRETE INSTALLATION 10
TOTAL $ 995;599953 $ 1,053,076.00 $ 1,545,000.00

| HEREBY CERTIFY THAT THIS 1S A TRUE AND CORRECT TABULATION OF BIDS RECEIVED FRIDAY, FEBRUARY 15, 2
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LS. $ 21,785.00 $ 21.785.00 $ 15,0G0.00 $ 15,000.60 $ 35,000.00 $ 35,0600.00
i 21,900.00 21,800 .00 15,000.00 15,000 00 15,500 .00 15 ,500.00
LS. $ 3 $ $ $ 3
1.00G 178.00G 175.00 31,150.00 121.60 21.538.00
LF. 1.8 .8 $ $ s $
1.00 807.00 194,00 153,330.00 185.00 148,295.00
LF. 3 ; $ $ $ $ $ ;
LF. $ 1.00 $ 270.00 5 250,00 $ 87,500.00 $ 218.00 $ 58,320.00
FEA. $ 8,000.00 $ 8,0600.00 $ 3,500.00 $ 3,500.00 $ 4. 100.00 $ 4.100.00
% 8,500.00 3,500.00 3,500.00 3,500.00 4.100.00 4,1G0.00
EA. $ 3 3 3 $ $
8,700.00 6,700.00 3,500.00 3,500 00 4,100.00 4,100.00
EA. $ $ $ 8 i 8 8
5,200.00 8,200.00 3,500.00 3,500.00 o 4.100.00 . 4,100.00
EA. $ $ $ 3 5 §
% 7.100.00 7106.00 3,500.00 3,500.00 4.100.00 4,1G0.00
EA . $ 3 3 3 $ $
o 8,300.00 %,300.00 3,500.00 3,500.00 4. 100.00 4,100.00
EA. $ $ 3 $ 8 8
13,300.00 13,300.00 8,0600.00 4,000 .00 4.500.00 . 4,500.00
EA . 3 3 $ $ $ %
o 7.700.00 0 7,700.00 0 3,500.00 3,500.00 £4.500.60 4.530.00
EA. 3 3 % 3 $ 3
7,400.00 7,400.00 3,500.00 3,500.00 4.500.00 4,500.00
EA. 3 3 3 & N $
7.700.00 7,700.00 3,500.00 3,500.00 . 4.5G0.00 . 4,500.00
EA. $ $ $ $ 5 §
8,700.0C 8,706.00 0 5,000.00 5,000.0C 4.500.00 4.530.00
EA. $ % $ $ $ $
o 8,500.00 o 8,500.00 o 4,000.00 4.000.00 11,000 .00 11,000.00
EA. ) 3 3 3 3 3
EA. $ 5,500.00 $ 8,500.00 $ 4,000.00 $ 4,000.00 @ 14,000 00 $ 11,000.00
Rogele, inc. DOLE Construction Corporation Greenland Construction, inc.
Unit Of . . \ . . .
Lnit cost Extension Unit Cost Extension Unit cost Extension
Measure
EA 5 8,500.00 5 8,500.00 $ 4.G00.00 $ 4.600.00 $ 11,000.00 $ 11,000.00
7.830.00 7.,830.00 4 000.00G 4.000.00 11,0G0.00 11,0G0.00
EA. $ $ 3 $ 3 B
3,400.00 3,400.00 1,500.00 1,500.00 o 3,000.00 3,000.00
EA. $ $ $ $ $ $
EA 5 3,500.00 $ 14,500.00 $ 2.500.00 $ 7,500.00 $ 2.500.00 $ 7.500.00
EA $ 3,300.00 $ 23,100.00 $ 2,500.00 S 17.500.60 S 2,500.00 $ 17,5G0.00
1,800.00 1,800.00 2,500.00 2,500.00 1,200.00 1,200.00
EA. $ $ $ $ $ $
L, $ 70.00 $ 12,480.00 $ 500 $ £30.00 $ 28.00 $ 4828 .00
SY. $ 72.50 3; 70,005.00 $ 70.0¢ $ 88,480.00 $ 51.0¢ $ 49.678.00
@ 241,027.00 15.00 14,870.00 28.00 27,384.00
S.Y. 5 21.50 3 $ $ 3 $
57.00 1.713.00 0 50.00 1,500.0C 28.00 840.00
8.Y. b $ 3 $ $ $
CY. $ 360.00 $ 2,880.00 $ 500.00 $ 4,000.00 $ 885.00 3; 5,480.00
CY. $ 360.00 5 5,400.00 $ 500.00 $ 7,500.00 $ £85.060 $ 10,275.00
5Y. $ 55.00 $ 1,375.00 S 50.00 $ 1,250.0C $ 28.00 $ T00.00
CY. $ 225.00 $ 2,250.00 $ 500.00 $ 5,000.00 $ 885.00 3; 6,850 00
CY. $ 310060 5 5,270.00 $ 500.00 $ 8,500.00 $ £85.060 $ 11,645.00
5Y. $ 25 00 $ 12,875.00 $ 1.00 $ 515.00 $ 40,00 $ 20,8C0.00
LF. $ 125.60 5 7,500.00 $ 100.60 $ §,000.00 $ 185.60 $ 11,10G.00
L, $ 125.00G $ 3,750.00 $ 100.00 $ 3,000.0C S 300.00 $ 3,000.00
FA. $ 500.00 $ 5,000.00 $ 50.0¢ $ 500.00 $ 1,100.00 $ 11,000.00
LF. $ 150.60 5 7,500.00 $ 100.60 $ 5,000.00 $ 135.60 $ 8,750.00
5,500 G0 . 5,500.00 1.000.00 1,000.0C 0 3,900.00 3,900.00
L.S. b $ $ $ 3 $
g, $ 5 500.00 $ 5,500.00 $ 1.000.00 $ 1,000.00 $ 3,800.00 3; 3,800.00
EA $ 1.100.00 5 8,600.00 g 1 000.00 $ §,000.00 $ 2.400.00 $ 14,400G.00
LFE. $ 97.00 $ 8,730.00 $ 100.00 $ 9,000.0C $ 148.00 $ 1G,440.00
CY. $ 390.00 $ 5,850.00 $ 200.00 $ 3,000 .00 $ 300.00 $ 4,500.00
CY. $ 75.00 5 750.00 $ 50.00 $ 500.00 $ 160.00 $ 1,6060.00
35.00 j 350.00 30.0C 500.00 85.00 850.00
CY. B $ 3 ) $ $
85.9¢ 850.00 S0.00 500.00 72.00 T20.00
TON 3 % >~ % > N $ $
CY. $ 450.00G $ 4.5G0.00 $ 200.006 $ 2,000.00 $ 535.060 $ 5,350.00
018

ED_005060A_00001216-00005




ED_005060A_00001216-00006



ED_005060A_00001216-00007



BID ITEM MAJOR LINE ITEMS QTY UNIT UNIT COST EXT.
8 8" SR 35 PVC SEWER PIPE 5 LF $200.00 $1,000.00
INSTALLATION
9 10" SDR 35 PV SEWER PIPE 40 LF $87.00 $3,480.00
INSTALLATION
6 12" REINFORCED CONCRETE 30 LF $258.85 $7,765.50
SEWER PIPE INSTALLATION
10 12" SDR 35 PV SEWER PIPE 322 LF $271.00 $87,262.00
INSTALLATION
7 15" REINFORCED CONCRETE 71 LF $218.50 $15,513.50
SEWER PIPE INSTALLATION
11 15" SDR 35 PV SEWER PIPE 245 LF $328.80 $80,556.00
INSTALLATION
12 18" P&46 PV SEWER PIPE 177 LF $315.10 $55,772.70
INSTALLATION
13 24" PS46 PVC SEWER PIPE 5 LF $300.00 $1,500.00
INSTALLATION
14 0" PR46 PV SEWER PIPE 210 LF $365.50
STALLATION
1668
31 10" CURED-IN-PLACE-PIPE 328 LF| § 78.10 $25,616.80
INSTALLATION
32 18" CURED-IN-PLACE-PIPE 3158 LF| § 127.60 $40,194.00
INSTALLATION
643
TOTALS 395,415.50
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ENGINEERING, LEGAL, $ 176,602
OTHER COST

CONSTRUCTION VALUE $ 1,060,553
AS OF 2/28/2020

TOTAL PROJECT COST $ 1,237,158

*these values match the CIP cost summary xls sheet

% of total TOTAL TOTALPROJECT COST  ADJUSTED UNIT
rehab/replace CONSTRUCTION FOR BID ITEM COST
cost COST FOR BID ITEM
0.3% $2,682 $3,129 $626
0.9% $9,334 $10,888 $272
2.0%
A $254.875 $297,317 $845
3.9%
0AT $257,670 $300,577 $os1
14.1% $149,589 $174,499 $986
0.4% $4,023 $4,693 $939
19.4% $205,866 $240,147 $1,144
6.5% $68,707 $80,148 $244
10.2% $107,805 $125,757 $399
100% $1,060,553 $1,237,155

LF

LF

LF

LF
LF
LF
LF

LF

LF

LF
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Final compensating CO remains for March 2020

these two are combined into a single 12"
pipe cost in columns 1, J, K

these two are combined into a single 15"
pipe cost in columns 1, J, K
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